Release Summary Sheet

Contract (PO) Number: 15880

Release Number: 34

Specification Number: 58904

Name of Contractor: FH PASCHEN SN NIELSEN&ASS LLC

City Department: CHICAGO DEPARTMENT OF TRANSPORTATION

Title of Contract: CDOT-JOC REPAIR, RECONSTRUCTION AND REHABILITATION OF
FLAT WORK/SITE WORK AND STRUCTURES

Dollar Amount of Release: $381,861.60

Release Description: CDOT-JOC REPAIRS, RECONSTRUCTION & REHABILITATION OF
FLAT WORK SPACE, SITE WORK SPACE & STRUCTURES

Procurement Services Contact Person: LYLIANIS RODRIGUEZ

Vendor Number: 50167025
Submission Date:



CITY OF CHICAGO

BLANKET RELEASE Reprint
Furnish the supplies and/or services described beiow in conformance with conditions set forth herein and In your offer
RELEASE PURCHASE | RELEASE | SPECIFICATION | VENDOR SITE DELIVERY PAGE
DATE ORDER NUMBER NUMBER NUMBER NAME DATE NUMBER

'2/16/2011 15880 34 58904 50167025 A 0
DELIVER TO: 84-A06 ORDERED FROM:
A06 FH PASCHEN SN NIELSEN&ASS LLC
BUREAU OF BRIDGES AND TRANSIT O'HARE PLAZA

30 N. LASALLE ST - STE 500
CHICAGO ILLINOIS 60602-2570
[Chicaaq. Il

8726 W HIGGINS SUITE 200
CHICAGO, IL. 60631

DELIVERY CHARGES to be PREPAID
TITLE TO PASS ON DELIVERY

CONTACT:

742-3244

PO DESCRIPTION: CDOT-JOC REPAIR, RECONSTRUCTION AND

STRUCTURES

REHABILITATION OF FLAT WORK/SITE WORK AND

THIS SIGNED RELEASE 1S YOUR AUTHORITY TO FURNISH T

BLANKET RELEASE

WITH THE TERMS AND CONDITIONS OF THE BLANKET AGREEMENT NUMBER: 15880

THIS PURCHASE IS FOR DEPARTMENT:
SUBMIT THE ORIGINAL INVOICE TO:

84 - CHICAGO DEPARTMENT OF TRANSPORTATION

A04

BUREAU OF ADMINISTRATION AND
PLANNING

CHICAGO ILLINOIS 60602-2570, IL.

HE SPECIFIED SUPPLIES AND /OR SERVICES IN ACCORDANCE

PO  Ship UNIT
Line Line COMMODITY INFORMATION QUANTITY  UOM COST  TOTAL COST
1 1 96875 381,861.60 USD 1.00 381,861.60
CDOT-JOC REPAIRS, RECONSTRUCTION & REHABILITATION OF FLAT WORK SPACE, SITE WORK
SPACE & STRUCTURES
REQ# 57156; 09-84-11-034.C; MADISON STREET BRIDGE; PO# 15880
Dist BFY FUND COSTCTR APPR ACCNT ACTV PROJECT RPTCAT GENRL FUTR
010 OA50 0842125 9010 220540 0000 00000000 000000 00000 0000 381,861.60
1 SHIPMENT TOTAL: 381,861.60
RELEASE TOTAL: 381,861.60
APPROVAL.: -

3(3!)1[

SIGNATURE

ﬁﬁru(

DATE

Payment on this order will be made upon receipt of an originat vendor invoice form referencing this order.
Submit the original Invoice to the department referenced above.
Mark all gackages and papers with the purchase number.
Any deliveries containing overshipments will be reflected unless otherwise authorized in this purchase.

This purchase is subject to the City of Chicago General Conditions for Supplies. Work, or Professional Consulting Services; Special Conditions, Disclosure

Ownership, Acceptance Page, as applicable, which are attached hereto or incorporated hereln by reference.



October 14 2010

Ms. Jamie L. Rhee 0CT i g
Chief Procurement Officer I &

Department of Procurement Services ‘
City Hall, Room 403 %ﬂjy&g
) . 121 North LaSalle Street

City of Chicago k

Richard M. Daley, Mayor Chicago, 11 60602

il

..th

Department of Transportation
Attn: Carolyn Johnson

30 North LaSalle Street City JOC Manager

Suite 1100 «

Chicago, Illinois 60602-2570

(312) 744-3600 Re: JOC Project Number:  09-84-11-034.C

(312) 744-7215 (TTY) ] ) . _

www.cityofchicago.org/transportation Project Title: gl;?)l"sicz)gtgtr:eet Bridge House Emergenc
Estimated Cost: $325,000.00
P.O. Number: F.H.Paschen, S.N.Nielsen & Assoc., Inc. 15880
Funding Source: TBD

Dear Ms. Rhee:

We request that the above referenced project be contracted under the Job
Order Contracting (JOC) Method. Attachment A describes the scope of work
and the appropriateness for using JOC for this project.

If you concur with our recommendation, please sign below and return a copy for
our files.

erely, )

/;h /) WA ///%V

I\ Bobbyl-Ware ey
“Commnssnoner(

APPROVED% m@@ __——
|e L. Rhee
|ef Procurement O& LOS
jim

Reviewed by::  |Lou Langonwy//dw

Approved: file

NEI( HBQRHQ/QDS

BUILDING CRICAGO TOGETHER




Chicago Department of Transportation (CDOT)

Attachment A
Utilizing JOC For City Construction Projects

Project Number: 09-84-11-034.C Department; Transportation
Project Manager: Charlene Walsh Telephone #: (312) 742-3244

For all Proposed JOC Projects, Please complete Items 1 and 2 below. As appropriate, Complete items 3,4 and 5. Attach
to MOA (JOC Approval Letter)

1.

Please describe the major features of this project.

During the course of installing the temporary timber pile stabilization, the resident engineer and the contractor
observed continued significant settling and shifting of the bridge house. The contractor was proceeding with the
temporary timber pile stabilization design schemes, resulting in significant shifting and settling. This settling and
shifting is cause for alarm and a method of additional temporarily stabilization of the structure is urgently and
immediately needed so that the long-term foundation stabilization can be instalied.

Because of the emergency nature of this situation, we ask for your immediate consideration of this request so that we
can move forward. The original contract work cannot be completed until this additional emergency stabilization is
constructed.

Incident synopsis: The contractor along with CDOT and the consultant for the project devised a solution to add
temporary steel piles on the perimeter of the structure, which would provide additional bearing to the capacity of the
pile system. The solution involves the installation of micropiles and connection system just offset from the east and
south faces of the existing slab/pile cap. The connection system will involve plates welded together to form an angle,
which will then connect to the top of the micropile and to the vertical face of the existing slab/pile cap. This will be
done at 5 locations.

Please explain why this project could not be bid using the city's traditional bid process and the need to use
JOC Procurement system.

CDOT was made aware of the additional concern of settling and shifting on September 10, 2010 and immediately
began looking at solutions. The existing JOC contractor is imperative to use due to them already being familiar with
the project and having subs lined up for the work.

If the project is a one trade project, please provide additional explanation of why it would be in the city's
best interest to do the project under JOC:

N/A

If it is anticipated that over 25% of the project will consist of Non-prepriced items, please provide an
explanation on why JOC should be used.

N/A

if some elements of the proposed JOC project scope of work are covered by city term agreements, explain
why they are included in this JOC project instead of being procured through the term agreements.

N/A



TO: Lou Langone
Director of Administration

Chicago Department of Transportation

FROM: Charlene Walsh
Project Manager

RE: JOC Project Number:  09-84-11-034.C

Project Title: Madison Street Bridge House Emergency Stabilization
Estimated Cost: $325,000.00

P.O. Number: F.H.Paschen, S.N.Nielsen & Assoc., Inc. - 15880
Contractor: F.H.Paschen, S.N.Nielsen & Assoc., Inc.

Funding Source: TBD

DATE: October 14, 2010

Division of Project Development recommends the above referenced project be contracted under Job Order Contracting
(JOC) method.

Description of JOC Project:

During the course of installing the temporary timber pile stabilization, the resident engineer and the contractor observed
continued significant settling and shifting of the bridge house. The contractor was proceeding with the temporary timber pile
stabilization design schemes, resulting in significant shifting and settling. This settling and shifting is cause for alarm and a
method of additional temporarily stabilization of the structure is urgently and immediately needed so that the long-term
foundation stabilization can be installed.

Because of the emergency nature of this situation, we ask for your immediate consideration of this request so that we can
move forward. The original contract work cannot be completed until this additional emergency stabilization is constructed.

Incident synopsis: The contractor along with CDOT and the consultant for the project devised a solution to add temporary
steel piles on the perimeter of the structure, which would provide additional bearing to the capacity of the pile system. The
solution involves the installation of micropiles and connection system just offset from the east and south faces of the existing
slab/pile cap. The connection system will involve plates welded together to form an angle, which will then connect to the top
of the micropile and to the vertical face of the existing slab/pile cap. This will be done at 5 locations.

Is this additional work on an existing JOC Project - Yes or No:
Yes

Has the work been completed for this JOC Project? - Yes or No:
No

Method of Selection for JOC Contractor:
Same JOC contractor

Prior approval to start JOC work:
JOC contract already in place for existing work



City of Chicago

Department of Transportation
30 North LaSalle Street
Chicago, IL 60602

To: Department of Transportation

Sub-Order Total: 381,861.60

Date: January 27, 2011

Disclosure of Retained Parties

A. Definitions and Disclosure Requirements

1.As used herein, the term "Contractor" means a person or entity who has any contract lease with the City of Chicago.

2.Pursant to Executive Order 97-1,every city contract and lease must be accompanied by a disclosure statement
Providing certain information and attomeys, lobbyists, accountants, consultants, subcontractors ,and other persons
Whom the contractor has retained or expects to retain with respect to the contract or lease. in particular, the contactor
must disclose the name of each such person, his or her business address, the nature of the relationship,and the
amount of fees paid or estimated to be paid.

3.The Contractor is not required to disclose employees who are paid solely through the Contractor's regular payroll.

4."Lobbyist" means any person (a) who for compensation or on behalf of any person other than himself undertakes to
influence any legislative or administration action, or (b) any part or whose duties as an employee of another
includes undertaking to influence any legislative or administrative action.

B. Certification

Contractor hereby certifies as follows:

1. This Disclosure relates to the following transaction:
Project name: 09-84-11-034.C Madison St. Added Micropiles

Specification,loan or other identifying number: 15880

2. Name of Contractor: F.H.Paschen, S.N.Nielsen & Assoc., inc.

3. EACH AND EVERY attorney, lobbyist, accountant,consultant, subcontractor, or other person retained or anticipated
to be retained by the Contractor with respect to or in connection with the contract or lease is listed below
(attach additional pages if necessary):

MBE RelationShip FEE(indicate
ig?)'ggssg WBE (attorney,lobbyist, whether paid
Name or Non subcontractor,etc.) or estimated)
F.H.Paschen, S.N.Nielsen & Assoc. 8725 W HigginsO'Hare Non Subcontractor . $82,553.70 Est.
Plaza Suite 200
Edward E. Gillen Co. 218 West Beacher Street Non Subcontractor $299,307.90 Est.
Milwaukee, W1, 53207

CHECK HERE IF NO SUCH PERSONS HAVE BEEN RETAINED OR ARE ANTICIPATED TO BE RETAINED

4.The Contractor Understands and agrees that the city may rely on the information provided herein and that providing
any false incomplete or inaccurance information shall constitute defauit under the contract and may result in
termination of the contract or lease

city whethef disclosure is required or make the disclosure.

as beerwithheld.

-l '%? 7/(/

Date

'§?gnature
Tl i Blign—

Aury /gu?oﬂ/

Titl
Name (Type or Print) e

Subscribed and sworn to before me

this 9- 7TL- day of /ihdt

e v YO TV HOTVITY d

OFFIGIAL SEAL
DAWN L. CAPORALE
I S OF WIS &

Cammn- BRSNS 1

20//1\
A

Notary Public

ractofunderstands and agress that in any case in which the Contractor is uncertain whether a disclosure is required under the Executive order, the Contractor must either

. | certify that | am authorized to execute this Disclosure on behaif of the Contractor that the information disclosed herein is true and complete, and that no

Disclosure Statement




